

Ethos Business Solutions Change Order ("CO")	
Client Name	Northwind Components
Project Name	NetSuite Support - 4521
Change Order Name	Return Approval Threshold Change
Estimated Hours	PRICING-PROVIDE-BEFORE-SENDING

Basic Business Overview	Problem: Warehouse staff create vendor returns by hand, and approvals are tracked in email. Solution: A return authorization form with automated approval routing and a nightly status sync. Business Impact: Fewer lost returns and faster vendor credits.
Assumptions	Client will perform necessary testing to confirm the solution is working. Any material changes to the scope estimated to exceed 8 hours of effort will require a formal change order for client approval. Any material changes to the scope estimated at 8 hours or less of effort will be addressed under the existing ad-hoc support agreement. Following deployment to production, the solution will be supported under this CO for 5 business days. Thereafter, ongoing support will transition to the existing ad-hoc support agreement. Effort estimates will be determined by Ethos in good faith based on initial review. Client will provide the approver list before development starts.

Process Overview:
Current Process



Scope and Deliverables:

1. Project Management: creation of a project plan, UAT test cases, and cutover plan in Ethos SmartSheet.
2. Documentation: a detailed document conveying functional and technical design concepts and transaction architecture.
3. Configuration:
 - a. Custom Record: Return Authorization with header and line fields
 1. Field: Vendor, Reason, Status
 2. Form: Return Authorization entry form
 3. Saved Search: Open returns by vendor
 - b. Role: Return Approver permissions
4. Development:
 - a. Suitelet: Return intake form with vendor lookup
 - b. User Event: Quantity validation and approval task creation
 1. Scheduled Script: Nightly vendor open-return count
5. Enhancement Walk Through: demonstration of enhancement to client.

6. UAT Updates: supporting client through end-user enablement. This includes minor script and configuration updates per end-user feedback.
7. Cutover & Support: upon the client's approval, the enhancement will be migrated to production, deployed, and supported through two weeks.
8. Out of Scope:
 - a. Vendor portal access
 - b. Historical return data migration

Estimated Fees and Billing:

Ethos is estimating a total of PRICING-PROVIDE-BEFORE-SENDING hours to design, configure, develop, and support this enhancement. The standard project rate of \$225.00 per hour has been applied. Estimate details can be found in the table below.

Estimated Hours and Fees	
Phase	Total
Design	PRICING- PROVIDE-BEFORE- SENDING
Configuration	PRICING- PROVIDE-BEFORE- SENDING
Development	PRICING- PROVIDE-BEFORE- SENDING
UAT	PRICING- PROVIDE-BEFORE- SENDING
Training	PRICING- PROVIDE-BEFORE- SENDING
Cutover	PRICING- PROVIDE-BEFORE- SENDING
Support	PRICING- PROVIDE-BEFORE- SENDING
Project Oversight 20%	PRICING- PROVIDE-BEFORE- SENDING
Hourly Totals	PRICING- PROVIDE-BEFORE- SENDING
Estimated Fees (Standard Rate: \$225)	PRICING- PROVIDE- BEFORE- SENDING

Per the consulting agreement between Ethos and Client, Ethos work related to this CO will be invoiced on the fifteenth (15th) and last calendar day of each month in arrears and such invoices shall be due and payable within fifteen (15) days of the Client's receipt of the invoice. Further billing details can be found in the Ethos Consulting agreement.

AGREED TO AND ACCEPTED by the authorized designates of each party on this ____ day of _____ 20__.

Northwind Components

Ethos Business Solutions LLC

By: _____

Pat Lindqvist

By: _____

Cedric Carter