

Ethos Business Solutions Change Order ("CO")	
Client Name	Northwind Components
Project Name	NetSuite Support - 4521
Change Order Name	Return Approval Threshold Change
Total Fee	PRICING-PROVIDE-BEFORE-SENDING

Basic Business Overview	Problem: Warehouse staff create vendor returns by hand, and approvals are tracked in email. Solution: A return authorization form with automated approval routing and a nightly status sync. Business Impact: Fewer lost returns and faster vendor credits.
Assumptions	Client will perform necessary testing to confirm the solution is working. Any material changes to the scope estimated to exceed 8 hours of effort will require a formal change order for client approval. Any material changes to the scope estimated at 8 hours or less of effort will be addressed under the existing ad-hoc support agreement. Following deployment to production, the solution will be supported under this CO for 5 business days. Thereafter, ongoing support will transition to the existing ad-hoc support agreement. Effort estimates will be determined by Ethos in good faith based on initial review. Client will provide the approver list before development starts.

Process Overview:
Current Process



Scope and Deliverables:

1. Project Management: creation of a project plan, UAT test cases, and cutover plan in Ethos SmartSheet.
2. Documentation: a detailed document conveying functional and technical design concepts and transaction architecture.
3. Configuration:
 - a. Custom Record: Return Authorization with header and line fields
 1. Field: Vendor, Reason, Status
 2. Form: Return Authorization entry form
 3. Saved Search: Open returns by vendor
 - b. Role: Return Approver permissions
4. Development:
 - a. Suitelet: Return intake form with vendor lookup
 - b. User Event: Quantity validation and approval task creation
 1. Scheduled Script: Nightly vendor open-return count

5. Enhancement Walk Through: demonstration of enhancement to client.
6. UAT Updates: supporting client through end-user enablement. This includes minor script and configuration updates per end-user feedback.
7. Cutover & Support: upon the client's approval, the enhancement will be migrated to production, deployed, and supported through five business days.
8. Out of Scope:
 - a. Vendor portal access
 - b. Historical return data migration

Estimated Fees and Billing:

Based upon the scope, timeline, and deliverables outlined in this Statement of Work, the professional fees will be billed at a fixed fee of PRICING-PROVIDE-BEFORE-SENDING.

In the event of material changes to the scope associated with this Change Order, Ethos will prepare a change order to be executed by the client documenting the anticipated additional professional fees.

Upon execution of this CO, Ethos will issue an invoice for 50% of the total CO (PRICING-PROVIDE-BEFORE-SENDING). The remaining balance of PRICING-PROVIDE-BEFORE-SENDING will be invoiced at the start of the User Acceptance Testing phase. All invoices are due within 15 days of receipt.

AGREED TO AND ACCEPTED by the authorized designates of each party on this ____ day of _____ 20__.

Northwind Components**Ethos Business Solutions LLC**

By: _____

Pat Lindqvist

By: _____

Cedric Carter